COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2020

ESTI MATE SUMVARY 21:54: 28
CONTI D C20744R ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 20744R-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 177.0 DAYS TIME ALLON 2/1/2021 FI XED COMPLETI ON DAl
US 36 MP 7.2 - 8.5 PERCENT TIME:  47.20 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 18/ 2020 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 8,977, 239.60 PARTI Cl PATI NG $ 2,294,515, 07 $ 152, 592. 12
AWARD PRQIECT AMT: $ 8,764,706.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 25.56% TOTAL EARNI NGS 2,294, 515. 07 152,592. 12
FUNDS AVAI LABLE: $ 6,682,724.53 STOCKPI LED MATERI ALS 104, 191. 36 104,191. 36
GROSS EARNI NGS 2,398, 706. 43 256, 783. 48
TOTAL CLAI VS $ 0.00 RETAI NAGE - 61, 485. 45 -4,577.76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,337, 220.98 252, 205. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 2,337, 220.98 252, 205. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 252, 205. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 2.200
ACRE 0. 000 0. 00
8, 600. 00000 2.200 18, 920. 00
0010 202-00010 Renoval of Tree 450. 000 359. 000
EACH 9. 000 2,610.00
290. 00000 368. 000 106, 720. 00
0015 202-00035 Renpval of Pipe 10. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 31. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0025 202-00220  *Renpval of Asphalt Mat 967. 000 300. 000
Sy 0. 000 0. 00
20. 00000 300. 000 6, 000. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,047.000 0. 000
SY 0. 000 0. 00
5.10000 0. 000 0.00
0035 202-00810 *Rerpval of Ground Sign 8. 000 1. 000
EACH 0. 000 0. 00
84. 00000 1. 000 84. 00
0040 202-01130 *Renoval of Guardrail Type 3 1, 979. 000 125. 000
LF 0. 000 0. 00
3.90000 125. 000 487. 50
0045 202-01300 *Renpval of End Anchorage 4.000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0050 203-00050 *Unsui tabl e Materi al 400. 000 91. 000
cY 0. 000 0. 00
86. 00000 91. 000 7,826.00
0055 203-00060 *Enmbanknment Material (Conplete In Place) 690. 000 281. 000
cY 0. 000 0. 00

37. 00000 281. 000 10, 397. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-00400

0065 203-01100

0070 203-01510

0075 203-02324

0080 207-00205

0085 208-00008

0090 208-00023

0095 208-00035

0100 208-00041

0105 208-00045

0110 208-00070

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 031. 000
cy
80. 00000
20. 000
HOUR
380. 00000
210. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
1, 950. 000
cy
32. 00000
2, 600. 000
LF
6. 70000
1, 150. 000
LF
6. 40000
600. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH
6, 500. 00000
2.000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,031. 000
0. 000
2,031. 000

1. 000
0. 000
1.000

11. 500
0. 000
11. 500

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

160. 000
80. 000
240. 000

575. 000
0. 000
575. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

2.000
0. 000
2.000
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ESTI MATE RUN 08/ 04/ 2020

512

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:54: 28

AMOUNT

162, 480

380.

3,105

2,800

1,536

5,117

8, 800

13, 000

11, 000

00

00

00

00

.00

.00

00

50

00

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0125 208-00106 *Sweepi ng (Sedi nent Renoval) 160. 000 11. 000
HOUR 0. 500 85. 00
170. 00000 11. 500 1, 955. 00
0130 208-00207 Erosi on Control Managenent 110. 000 18. 500
DAY 6. 000 8, 400. 00
1, 400. 00000 24.500 34, 300. 00
0135 208-00400 Water Control 1. 000 0. 400
LS 0. 080 3, 440. 00
43, 000. 00000 0. 480 20, 640. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0145 212-00006 *Seeding (Native) 2.190 0. 400
ACRE 0. 000 0. 00
510. 00000 0. 400 204. 00
0150 212-00022 *Seedi ng (R parian) 0. 320 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 2. 410 0. 400
ACRE 0. 000 0. 00
3, 100. 00000 0. 400 1, 240. 00
0160 213-00012 *Spray-on Mil ch Bl anket 2.020 0.500
ACRE 0. 000 0. 00
3, 900. 00000 0. 500 1, 950. 00
0165 213-00700 Landscape Boul der 201. 000 30. 000
EACH 0. 000 0.00

260. 00000 30. 000 7,800.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0175 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 1, 000. 000 337.000
2
) SY 0. 000 0. 00
4. 50000 337. 000 1, 516. 50
0180 217-00000 *Her bi ci de Treat nent 20. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 240- 00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0195 304- 06007 *Aggregate Base Course (Class 6) 500. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 304-09000 Aggregat e Base Course (Special) 827. 000 88. 000
cY 0. 000 0. 00
237.00000 88. 000 20, 856. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 345. 000 47.720
TON 0. 000 0. 00
97. 00000 47.720 4,628. 84
0210 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 600. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0215 420- 00300 Ceotextile (Reinforcenent) 2, 000. 000 125. 000
SY 0. 000 0. 00
3. 60000 125. 000 450. 00
0220 503-00002 *Gound | nprovenent 1, 494. 000 0. 000
cY 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00412 Soil Riprap (12 Inch) 346. 000 120. 000
cY 0. 000 0. 00
130. 00000 120. 000 15, 600. 00
0230 506-00418  Soil Riprap (18 Inch) 1, 232. 000 394. 000
cY 0. 000 0. 00
110. 00000 394. 000 43, 340. 00
0235 506- 00424 Soil Riprap (24 Inch) 223.000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0240 506- 00800 Rock Ri bs 1, 145. 000 179. 000
LF 0. 000 0. 00
50. 00000 179. 000 8, 950. 00
0245 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 2, 313. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0245 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 2,313. 000 83,221.74
35. 98000 2, 313. 000 83,221.74
0250 606-02003 *End Anchorage (Nonfl ared) 4.000 0. 000
EACH 0. 000 0. 00
7, 400. 00000 0. 000 0. 00
0250 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 4.000 15, 805. 24
3,951. 31000 4.000 15, 805. 24
0255 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0255 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 2. 000 5,164. 38
2,582. 19000 2.000 5, 164. 38
0260 607-01050 *Fence Wre Wth Metal Posts 168. 000 168. 000
LF 0. 000 0. 00

34. 00000 168. 000 5,712.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 607-11525 Fence (Plastic) 500. 000 110. 000
LF 137. 000 383. 60
2.80000 247.000 691. 60
0270 607-53136 *Fence Chain Link (36 Inch) 143. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0275 607-60610 *Vehicle Gate 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0280 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 38. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
(N
) EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (Class Il) 90. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
8. 90000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0305 621-00451  *Detour Pavement cost of detour renoval included 117. 820 70. 000
TON 0. 000 0. 00
230. 00000 70. 000 16, 100. 00
0310 625-00000 *Construction Surveying 1. 000 0. 390
LS 0. 100 10, 140. 02
101, 400. 15000 0. 490 49, 686. 07
0315 625-00002 *Construction Survey (Tunnel) 1. 000 0. 000
LS 0. 000 0. 00

82, 000. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQIECT ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0320 626-00000 *Mobi | i zation 1. 000 0. 500
LS 0. 000 0.00
490, 000. 00000 0. 500 245, 000. 00
0325 626-01113  *Public Information Managenent (Tier I11) 270. 000 146. 000
DAY 28. 000 3, 640. 00
130. 00000 174.000 22,620. 00
0330 627-00001 *Pavenent Mar ki ng Pai nt 113. 100 113. 000
GAL 0. 000 0.00
39. 00000 113. 000 4, 407.00
0335 627-00005 *Epoxy Pavement MarKing 22.000 0. 000
GAL 0. 000 0. 00
93. 00000 0. 000 0. 00
0340 629-01002 Survey Monument (Type 2) 1. 000 0. 000
EACH 0. 000 0.00
1, 300. 00000 0. 000 0. 00
0345 630-00000  *Fl aggi ng 4, 000. 000 1, 958. 000
HOUR 126. 500 3,921.50
31. 00000 2,084.500 64, 619. 50
0350 630-00001 *Pilot Car Qperation 220. 000 65. 500
HOUR 0. 000 0. 00
67. 00000 65. 500 4, 388. 50
0355 630- 00007 *Traffic Control Inspection 255. 000 75. 000
DAY 19. 000 10, 640. 00
560. 00000 94. 000 52, 640. 00
0360 630-00012 *Traffic Control Management 240. 000 57.000
DAY 9. 000 11, 250. 00
1, 250. 00000 66. 000 82, 500. 00
0365 630-00040 Traffic Incident Managerment Plan Devel opnent 2.000 0. 500
LS 0. 000 0. 00
2, 700. 00000 0. 500 1, 350. 00
0370 630-00041  Traffic Incident Management Plan |nplenmentation 13. 000 2.500
MON 0. 500 500. 00
1, 000. 00000 3. 000 3, 000. 00



CONTI D

CAT NO0200

0375

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

630- 80002

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

630-80370

630- 80380

C20744R
20744R-BI D
ER0361-118

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction

*Construction

*Construction

*Construction

Traffic Sign (Panel Size A)

Traffic Sign (Panel Size B)

Traffic Sign (Panel Size C

Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 100. 00000
6. 000
EACH
280. 00000
31.000
EACH
78. 00000
66. 000
EACH
89. 00000
4. 000
EACH
100. 00000
653. 000
SF
28. 00000
9. 000
EACH
6, 100. 00000
94. 000
EACH
17. 00000
14. 000
EACH
22. 00000
648. 000
LF
29. 00000
100. 000
EACH

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

2.000
0. 000
2.000

12. 500
0. 000
12. 500

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

. 500
0. 000
. 500

4.500
0. 000
4.500

47.000
0. 000
47.000

0. 000
0. 000
0. 000

324.000
0. 000
324.000

50. 000
0. 000
50. 000

Page 9

ESTI MATE RUN 08/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

21:54: 28

AMOUNT

2,750

560.

975.

2,937

9,142

27, 450

799.

9, 396

850.

00

00

00

00

.00

00

00

00

.00

00

00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-85010  *Inpact Attenuator (Tenporary) 4.000 1.500
EACH 0. 000 0.00
5, 000. 00000 1.500 7,500. 00
0435 630-85041 *Mobi | e Attenuator 20. 000 17. 000
DAY 0. 000 0. 00
450. 00000 17. 000 7,650. 00
0440 632-00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 200 1, 640. 00
8, 200. 00000 0.700 5, 740. 00
0445 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70014 F/ A Incentive 29, 000. 000 29, 000. 000
FA 0. 000 0.00
1. 00000 29, 000. 000 29, 000. 00
0455 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70018 F/ A Roadway Snoothness Incentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70025 F/A Quality Incentive Payment 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70035 F/ A Conmuni cation Services 29, 562. 230 29, 562. 230
FA 0. 000 0. 00
1. 00000 29, 562. 230 29, 562. 23
0480 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQIECT ER0361- 118 ESTI MATE NO 0006 21:54:28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0485 700-70410 F/ A Stream Restoration 24, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0640 630-80367 Port Traf Speed Monitor 3. 000 1.500
EACH 0. 000 0. 00
3, 700. 00000 1.500 5, 550. 00
0645 203-02300 Rock Scal er 24. 000 24.000
HOUR 0. 000 0.00
283. 58000 24.000 6, 805. 92
0650 700- 70595 F/ A DRB On- Demand Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0655 900-00006 Added Item (Dol lar)/ Overweight Truck Price Reduction 0. 000 -80. 000
DOL 0. 000 0.00
1. 00000 -80. 000 -80.00
CAT 0200 CURRENT AMT $ 3,957,937.90$% 161, 353.48 $ 1, 325, 826. 52
CAT NO0201 ROADVWAY
0500 601-03000 *Concrete Cass D 1. 600 1.600
cY 0. 000 0. 00
2, 060. 00000 1. 600 3, 296. 00
0505 602-00000 Rei nforcing Steel 116. 000 116. 000
LB 0. 000 0.00
0. 65000 116. 000 75. 40
CAT 0201 CURRENT AMI $ 3,371.40% 0.00$% 3,371. 40
CAT NOO0300 STRUCTURES- #TBD WEST
0510 206-00000  *Structure Excavation 1, 533. 000 1, 533. 000
cY 0. 000 0. 00
40. 00000 1, 533. 000 61, 320. 00
0515 206-00100 *Structure Backfill (Cass 1) 690. 000 690. 000
cY 0. 000 0.00
100. 00000 690. 000 69, 000. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES- #TBD VEST

0520 206-01781  sShoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0525 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0530 206-01783  shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
97, 000. 00000 0. 000 0. 00
0535 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
88, 000. 00000 0. 000 0.00
0540 601-03030 *Concrete Class D (Box Cul vert) 52. 000 52. 000
cY 0. 000 0. 00
2,500. 00000 52. 000 130, 000. 00
0545 602- 00000 Rei nf orcing Steel 22,410. 000 22,410. 000
LB 0. 000 0. 00
0. 65000 22,410. 000 14, 566. 50
0550 603-71410 *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 66. 000
LF 0. 000 0. 00
2,100. 00000 66. 000 138, 600. 00
0555 603-72100 Concrete Box Culvert Wngwall (Precast) 3. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0.00
0660 900-00014 Added Item (Lunmp Sum)/ Alternate Shoring 1. 000 1.000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
CAT 0300 CURRENT AMI $  795,486.50$ 0.00$ 445, 486. 50

CAT NO0301 STRUCTURES- #TBD EAST

0560 206-00000  *Structure Excavation 1, 134. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
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PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0565 206-00100  *Structure Backfill (Cass 1) 723. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0570 206-01785 *Shoring (Area 5) 1. 000 0.500
LS 0. 000 0. 00
273, 000. 00000 0. 500 136, 500. 00
0575 206-01786  *Shoring (Area 6) 1. 000 0. 000
LS 0.180 65, 340. 00
363, 000. 00000 0.180 65, 340. 00
0580 211-00001 *Tunnel Excavation 118. 000 0. 000
LF 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0585 211-00002  *Tunnel Excavation (Rock Tunneling) 100. 000 0. 000
LF 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0590 211-00100 Drilling Hole 648. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 2.000
EACH 0. 000 0. 00
53, 000. 00000 2.000 106, 000. 00
0600 211-02277 *Cement Grout (Voids) 100. 000 0. 000
cY 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0605 211-03005  *Dewatering 1. 000 0. 000
LS 0.170 30, 090. 00
177, 000. 00000 0.170 30, 090. 00
0610 601-03000 *Concrete Class D 169. 100 88. 200
cY 0. 000 0. 00
2, 060. 00000 88. 200 181, 692. 00
0615 602-00000 *Reinforcing Steel 73,412.000 0. 000
LB 0. 000 0. 00

0. 65000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20744R-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0006 21:54: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0620 641-10000 *Shotcrete 837. 000 0. 000
sy 0. 000 0. 00
400. 00000 0. 000 0.00

CAT 0301 CURRENT AMI $ 4,116,043.80% 95,430.00% 519,622.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
77, 000. 00000 1. 000 77, 000. 00
0630 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0635 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
CAT 0400 CURRENT AMT $ 104, 400. 00 $ 0.00% 104, 400. 00

PROJECT TOTAL CURRENT AMI $ 8,977,239.60$% 256, 783.48 $ 2,398, 706. 42



